

# Wordle Coach App Development Schedule

Enumerated below is a PDF copy of the schedule followed to design, document, develop, test, review, and present the wordle coach app.

The event names were truncated when the google calendar was exported to this PDF. The unaltered calendar can be found here:

<https://calendar.google.com/calendar/u/0?cid=Y19iMmYyNmI4ZWZMjBjZjIzNzE5Nzk4Yjg5ZDUyOTUyOGQxODg5ZjM4NjNhMDIxZGY2M2VmMzFkYWY2MjQ3YTc1QGdyb3VwLmNhbGVuZGFyLmdvb2dsZS5jb20>

Sun	Mon	Tue	Wed	Thu	Fri	Sat
4	5	6	7	8	9	10
11	12	13	14	15	16	17
	Project idea meeting 1					
18	19	20	21	22	23	24
	Project idea meeting 2				Finalize project idea	
25	26	27	28	29	30	1
	Begin work on algorithm 7:15pm - Weekly team		Complete project pitch	Create project repo and 11:30am - Present 7:15pm - Weekly team		

Sun	Mon	Tue	Wed	Thu	Fri	Sat
25	26	27	28	29	30	1
	Begin work on algorithm 7:15pm - Weekly team		Complete project pitch	Create project repo and 11:30am - Present 7:15pm - Weekly team		
2	3	4	5	6	7	8
	Develop data- 7:15pm - Weekly team			Clone project repo and 7:15pm - Weekly team		
9	10	11	12	13	14	15
	7:15pm - Weekly team		Complete preprocessing	7:15pm - Weekly team	Begin app prototype Gather and review	
16	17	18	19	20	21	22
	Begin UI design Complete prototype 7:15pm - Weekly team	11:30am - Prototype		Begin UI Implementation 7:15pm - Weekly team		
23	24	25	26	27	28	29
	Begin SRS development 7:15pm - Weekly team			7:15pm - Weekly team		
30	31	1	2	3	4	5
	7:15pm - Weekly team			Complete UI development 7:15pm - Weekly team	UI bug hunt and testing	

Sun	Mon	Tue	Wed	Thu	Fri	Sat
30	31	1	2	3	4	5
	7:15pm - Weekly team			Complete UI development 7:15pm - Weekly team	UI bug hunt and testing	
6	7	8	9	10	11	12
	Begin SDD development Begin solver translation Complete SRS 7:15pm - Weekly team			7:15pm - Weekly team		
13	14	15	16	17	18	19
	7:15pm - Weekly team			7:15pm - Weekly team		
20	21	22	23	24	25	26
	Begin Use Case and Complete SDD 7:15pm - Weekly team			Complete solver 7:15pm - Weekly team	Completed app bug hunt	
27	28	29	30	1	2	3
	7:15pm - Weekly team			Finalize app testing and 7:15pm - Weekly team		

Sun	Mon	Tue	Wed	Thu	Fri	Sat
27	28	29	30	1	2	3
	7:15pm - Weekly team			Finalize app testing and 7:15pm - Weekly team		
4	5	6	7	8	9	10
Begin final demo Complete Use Case and 7:15pm - Weekly team		Complete final demo	Final product demo 7:15pm - Weekly team			
11	12	13	14	15	16	17
7:15pm - Weekly team				All project deliverables 7:15pm - Weekly team		
18	19	20	21	22	23	24